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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF CHANGES FOR DEIONIZATION SYSTEM, COMPUTER ROOM,
AND AUTOMATED GUIDED VEHICLE SYSTEM

SPECS. 6550; C.P. 70787 AND 86936
(FIRST DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Approve the Appropriation Adjustment in the amount of $215,000 to reallocate
funding to the LAC+USC Medical Center Replacement Capital Project (CP No.
70787) from the LAC+USC Medical Center Transition Refurbishments (CP No.
86936) to fund the cost of the changes for deionization system, computer room,
and Automated Guided Vehicle System (AGVS).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

Approval of the recommended actions wil provide sufficient funding for project elements
as requested by the Department of Health Services (Health Services) at the LAC+USC
Medical Center Replacement Project (Replacement Project).

Laboratory Construction Chanqe

Health Services requested that they be able to utilze the laboratory located in the
Diagnostic and Treatment building (D& T) earlier than was scheduled under the
construction contract. To complete the laboratory and supporting computer room, within
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a compressed schedule and the congested nature of the work space, construction
trades were required to work overtime and alternate shifts. In addition, Health Services
requested the installation of a secondary deionization system to provide sufficient
deionized water to maintain normal operation of the laboratory during maintenance or
any emergency shutdown of the primary system, which wil negatively impact the
function of the laboratory. The cost for the computer room change was $37,044, and
the cost for the secondary deionization system change was $48,517.

Automated Guided Vehicle System (AGVS) Chanqe

The design of the Replacement Project was based on a "just in time" supply distribution
system and carts as requested by Department of Health Services. The AGVS is
comprised of a series of electronic controlled stainless steel carts, which deliver, and
retrieve patient equipment, medical/surgical supplies, linens and waste to each floor of
the three medical buildings. The carts are fabricated with stainless steel for strength
and sterility reasons. A "just in time" supply distribution system replenishes the supplies
to a certain pre-set quantity level with exhausted supplies replenished to the pre-set
quantity leveL.

In 2005, Health Services reviewed and changed the "just in time" supply distribution
system to a "right in time" system for more efficient operations. A "right in time" supply
distribution system replaces a cart with a fully stocked cart at a regular scheduled time.
The change in the supply distribution method changed the metal cart type and quantity.
The table below reflects the change in cart types and quantities.

Type
Patient Equipment Cart
Med/Surg Supply Cart
Linen Cart
Waste Cart
Labor/Delivery Case Cart
Flat Bed Bulk Cart
Dietary Cart
Pharmacy Cart

Specified
Quantity

20
234
127
94
20
20
94
25

634Total

Change
10

-219
73
96

-20
o
o

-25
-85

N:\Board Letters-CEO\Deionization-Computer Room-AGVS 1 2908 R5 (2)1.doc

Total Released
for Fabrication

30
15

200
190

o
20
94

o
549
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Although the decision to change the supply distribution system and cart quantity
resulted in an overall decrease in the cart quantity, a change order was required due to
increased material costs in the stainless steel industry and modifications to the linen
cart shelves and casters. The cost for the cart changes is $129,118.

Approving the recommended actions will reallocate funding to the LAC+USC Medical
Center Replacement Capital Project from the LAC+USC Medical Center Transition
refurbishments to fund the cost of the changes for deionization system, computer room,
and AGVS.

Construction ChanQe Order

The construction contract included the aforementioned project elements, which Health
Services requested to change. Consequently, construction contract change orders

have been issued under delegated authority by .Public Works in the aggregate amount
of $214,679, including $48,517 for the additional deionization system, $37,044 for the
computer room overtime, and $129,118 for the AGVS system and cart modifications.

Implementation of StrateQic Plan Goals

This action meets the Countywide Strategic Plan Goal of Service Excellence (Goal 1 ) by
promoting best practices for patient care and the Goal of Fiscal Responsibility (Goal 4)
by investing in public health infrastructure.

Consistency with DHS System RedesiQn

This action meets the Department's strategic goals by improving the health care
provided by DHS and enhancing the health of the residents of Los Angeles County.

FISCAL IMPACT/FINANCING

On September 11, 2007, your Board approved a revised total project budget of
$899,498,218. The total executed cost for these three changes, in the amount of
$214,679 wil be funded, upon your Board's approval of the attached appropriation
adjustment. As a result of this change, the revised total cost of the project is
$899,713,218. The appropriation adjustment reallocates appropriation and Health
Services net County cost in the amount of $215,000 to the LAC+USC Medical Center
Replacement Project (CP No. 70787) from the LAC+USC Medical Center Transition
Refurbishments Project (CP No. 86936).
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The project budget is funded from the combination of Federal Emergency Management
Agency (FEMA) grant, short- and long-term financings, and net County cost.

FACT AND PROVISIONS/LEGAL REQUIREMENTS

We have reviewed and reached consent from the Project Advisory Committee that the
recommended action be adopted.

ENVIRONMENTAL DOCUMENTATION:

On June 6, 2000, your Board certified the Environmental Impact ReportEnvironmental
Assessment (EIR/ES) for the project. On June 7, 2000, FEMA issued a finding of No
Significant Impact for the project and approved the EIR/EA. The recommended change
to the project does not result in any environmental impacts that are not considered in
the approved EIR/EA.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The existing hospital and all patient care services wil remain operational through the
entire construction period. The project specifications include instructions to the
contractor to comply with specific construction constraints from the EIR/EA that will be
used to control construction generated dust, noise, and traffic within acceptable
thresholds.
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CONCLUSION

Upon approval of the recommendation, please return an adopted, stamped copy of the
Board letter to my offce.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW:DL
JSE:DJT:DKM:z

c: County Counsel
Department of Health Services
Department of Public Works (Project Management Division I)
Project Advisory Committee



APPROPRIATION ADJUSTMENT

FISCAL YEAR 2007-08

3 VOTES

FINANCIAL SOURCES FINANCIAL USES

Capital Projects/Refu rbishments
LAC+USC Transition Refurbishments
Fixed Assets - Building and Improvements
A01 - CP - 6014 - 65036 - 86936
$215,000 Decrease Appropriation

ENT-SUB LAC+USC RPLC Project
Operating Transfer Out
A01 - AC - 6100 - 21200 - 21238

$215,000 Increase Appropriation

Capital Projects/Refurbishments
LAC+USC Replacement Project
Operating Transfer In - CP

Capital Projects/Refurbishments
LAC+USC Replacement Project
Fixed Assets - Building and
Improvements
J17 - CP - 6014 - 65038 - 70787

$215,000 Increase Appropriation
J17 - CP - 9919 - 65038 - 70787

$215,000 Increase Revenue

JUSTIFICATION:
This appropriation adjustment is to transfer appropriation and funding from the
LAC+USC Medical Center Transition Refurbishments Project (CP No. 86936) to the
LAC+USC Medical Center Replacement Facility Project (CP No. 70787) to fund a
Health Services change requests related to the secondary deionization system,

computer room, and modifications to the Automated Guided Vehicle System in the
Diagnostic and Treatment building.
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPT'S.
No. 060

DEPARTMENT OF Chief ExeçutiveOffice DECEMBER 26, 2007

AUDITOR-GONTROLLER . .
THE FOLLOWING APPROPRIATioN ADJUSTMENT IS DEEMED NEç:ESSARY BY THIS DEPARTMENT. WILL.YOU PLEAE REPORT AS TO ACCOUNTING

AND AVAILALE BAi.CES AND FQRWARD TO THE CHIEF ExCUTlVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUÈSTEDAND'REAONS THEREFOR

FY 2007 -OSP .
3 - VOTES

SOURCES
capital. ProJects/Réfùrbishments
LAC+USCTransition Refurbishments
Fixed Assets ~. Building and Improvements
A01 ~CP - 6014 ~ 65036 - 86936 c
$215,000 Decrease Appropriation

USES
ENT-SUB LAC+USC RPLC Project
Operating Transfer Out
A01 -AC-6100- 21200 - 21238

. $215,000 Increase Appropriation

Capital Projects/Refurbishments
LAC+USG Replacement Project
Operating Transfer In": CP
J17 -CP.. .-~. 9919...- 65038. -.70787
$215,OOlilcrease Revenue';' .....,dh,\;~' ,ld

JUSTIFicATION

Capital Projects/Refurbishments
LAC+USC Replacement Project
Fixed Assets - Building ari'd Improvements" .
J17 - CP:- 6014 -65038 - 70787
$215,000 Increase Appropriation

This åppropriation adjustment is to transfer appropriation and funding from the LAC+USC Medical Center Transition
Refurbishments Project (CP No. 86936) to the LAC+USC Medical Center Replacement Facilty Project (CP No. 70787) to
fund a Health Services change request related to the secondarydéiohiiation system, computer room, and modifications to
the Automated Guided Vehicle System in the Diagnostic and Treatment building.

CHIEF ExCUTIVE OFFICER'S REPORT

,/

f

.¡/ RECOMMENDATION /~/() ~ 200!

AS REVISEDREFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR-

ACTION ApPROVED AS REQUESTED

NO. 91 ~. APPROVED CA REVISED): ..
BOARD OF SUPERVISORS,.

2001-. BY
20AUDITOR-CONTROLLER BY

DEPlI COUNT CLERK

SEND 6 COPIES TO THE AUDITOR-ÇONTROLLER


